
KERALA REAL ESTATE REGULATORY AUTHORITY

Thiruvananthapuram -695 004

KRERA/809/2026-TA2

ORDER

11-08-2026

Sub: Extension of Date of Completion and Date of Expiry of Registration of Real Estate
Projects on account of Force Majeure under Section 6 of the Real Estate (Regulation and
Development) Act, 2016 -Orders issued.

Ref: 1. D.O. Letter No. O-17024/66/2018-HOUSING-UD/E-9042100 dated 31.07.2026

of the Ministry of Housing and Urban Affairs, Government of India.

2. Minutes of the 51st Meeting of the Kerala Real Estate Regulatory Authority held
on 06.08.2026.

Inpite Я 330А89 10
The Ministry of Housing and Urban Affairs, Government of India, vide the D.O. Letter
cited as first above, has advised all Real Estate Regulatory Authorities to consider granting

extension of registration of real estate projeets on account of Force Majeure under the

provisions of the Real Estate (Regulation and Development) Act, 2016. The Ministry has

further informed that, vide Office Memorandum dated 29.04.2026 issued by the

Department of Expenditure, Ministry of Finance, Government of India, the ongoing West

Asia situation has been treated as "war" for the purpose of invocation of the Forcе

Majeure clause. Referring to Sections 6 and 7(3) of the Real Estate (Regulation &
Development) Act,2016 the Ministry has advised the Regulatory Authorities to issue a

common order granting an extension of four months in respect of registered real estate

projects whose original completion date, revised completion date or previously extended
completion date falls on or after 28.02.2026, without insisting on individual applications
from the promoters.

The Authority, in its 51st Meeting held on 06.08.2026, considered the above advisory of the

Ministry of Housing and Urban Affairs and resolved to treat the prevailing West Asia

conflict as an event of Force Majeure for the purposes of Section 6 of the Real Estate

(Regulation and Development) Act, 2016.

Accordingly, in exercise of the powers conferred under Section 6 read with Section 7(3) of

the Real Estate (Regulation and Development) Act, 2016, the Kerala Real Estate

Regulatory Authority hereby orders that all registered real estate projects whose original

completion date, revised completion date or previously extended completion date falls on
or after 28.02.2026 shall be granted a further extension of four (4) months of the Date of

Completion and the corresponding Date of Expiry of Registration.

The said extension shall be granted without requiring individual applications from the

promoters, and no extension fee shall be levied for granting such extension. The promoters

are directed to attach a copy of this Order along with the existing Project Registration



Certificate as proof of the extension.

All other terms and conditions of registration and the obligations of the promoters under the

Real Estate (Regulation and Development) Act, 2016, the Kerala Real Estate (Regulation

and Development) Rules, 2018, and the Regulations made thereunder shall remain

unchanged.

sdl-
A. Muhammad Shabeer

Member

AUTRORITY, THIR

EG
IL
AT
OR
Y

KORS

UR
AM
KE
RA
LA

 RE
LL

Sdl-
Dr. B Sandhya

Member

Sal-
Dr.Asha Thomas

Chairperson

Teue copy- forwarded by osde

yadinDr. PR
ADEEP

 R.

Secretar
y(Techni

cal and Adminis
tration

)

Kerala
 Real E

state Regula
tory Author

ity


